PROGRESS REPORT ON OPEN PROJECTS

March 2008
GRANTEE DATE GRANT ENGINEER OWNER’S LAST PROGRESS
APPROVED AMOUNT REPRESENTATIVE STAFF SITE
VISIT
Walker Lake 12/10/97 $1,143,447.00 Farr West Mark Nixon Apr-07 Land was not secured from the military as expected. The engineers
and hydrogeologists are planning a hew well on GID property but
away from the influence of Walker Lake. Although the GID indicated
that this well would be completed in 2007, progress was slowed due
to the need to change the location of the proposed well.
Storey Co for 8/29/01 $1,503,096.00 CSA Marilou Waling Oct-07 The project is now complete and final pay requests are still pending
Virginia City the State Treasurer’s Office sale of bonds.
City of Caliente 3/14/02 $2,021,314.72 Amec April Nelson May-07 The water meters in Caliente are installed and on-line. Money from
& FEMA has apparently been received by the City and the new well
Sunrise and back up well locations and designs are in progress.
Engineering At the request of the Board, staff sent a letter to Caliente regarding
the use of their water meters and implementing a metered water rate.
In February 2008, the City Council adopted and implemented a
metered water rate. A letter from the City is attached as Item 1.
Walker River 3/13/02 $6,685,163.19 Farr West Ken Spooner Oct-07 The diversion structure, spillway, and levee are complete. Staff
Irrigation District 1/22/07 Lumos made a final walk-through of the new structures with NDWR and CA
RO Anderson DSOD on 2/11/08. Controls for the diversion structure gates should
Black Eagle be completed by March 2008.
Kingsbury GID 6/26/02 $9,505,311.39 Amec TBD Sep-07 All but one section of pipeline (Palady Perkins) is now complete on
8/23/06 the project. The last section is scheduled for construction in the

summer of 2008. KGID is focusing its energy on obtaining a new
tank site for Tank 10B. A likely site has been identified and approval
is still being sought from the USFS and Heavenly Ski Resort, which
share control of the property. If approval does not appear promising,
the district will pursue replacement of existing Tank 10A. The
district’s preferred alternative is to construct a new Tank 10B while
Tank 10A is still on line. According to the District’'s schedule, the tank
will be complete by the fall of 2009.

In January 2008, staff sent the KGID a letter requesting the water
meter and metered rate implementation plan for KGID in accordance
with the motion made and approved by the Board on 8/23/06 (Board
minutes from 8/23/06, staff's letter to KGID, and KGID’s draft
Metering Plan are attached as Item 2).

Although NDEP sent a request for a renewal letter as required by
NAC, Kingsbury GID did not send in a renewal request to remain on
the Priority List. Being on the priority list is a requirement for grant
funding consideration per NAC 349.475 1. (c).
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Wells

12/5/02

$1,102,310.09

TRW
Engineering

Jolene Supp

Jul-06

The installation of the well, well house, chlorination system, and
SCADA are now complete. Design and bid documents are complete
for the new tank and water line. The City plans to bid the tank project
in the spring of 2008.

The earthquake of 2/21/08 caused damage to three 10” water mains.
The damage was repaired immediately. Aftershocks in the area were
significant and did as much damage as the earthquake. The City
was under a boil water order from BSDW until damages were
repaired and test results were received. Damages were also
reported to homeowners’ systems (water heaters falling/breaking,
etc.) and at least one lateral. The ground is still frozen and other
issues may be noted as it thaws.

A structural engineer was in Wells to check the tanks. One tank
shifted laterally approximately 1 %2 “ but has no apparent leaks or
other structural problems. Another tank has a 6” bulge and is being
evaluated to see if it is a problem or requires repairs. Divers will
investigate. The third tank does not appear to have any problems.

Hawthorne PER

12/16/04

$42,500.00

Farr West

Steve Gustafson

The water audit is complete. The master plan has been completed,
including the background, existing conditions, proposed
improvements, mapping, water rate analysis, and environmental
information. A water model is also apparently complete. The County
is asking for additional information to be addressed regarding the old
Babbitt area, as a large development may be relocating to the area
and may put a strain on existing infrastructure. The post-PER work
has yet to be accomplished, such as the environmental report and
applications for funding. No updates have been received.

Elko Co for Jarbidge

12/16/03

$1,287,700.70

Stantec

Lynn Forsberg

The treatment plant is complete and in operation. Certification of the
plant is complete. BSDW completed a sanitary survey of the system
in Sept 2007 and lifted the boil water order. Project close out is in
progress.

Washoe Co for
Heppner Subdivision

3/31/04

$1,280,300.00

Washoe
County

Joe Stowell

May-07

Heppner Waterline Extensions Phase 1-3 and 5a are complete. The
County acquired the Right-of-Way for the new storage tank site from
the BLM. The design of the new storage tank at the Heppner
subdivision is 75% complete and funding from the grant will be used
to install a new waterline from the tank transmission line at Ohio St to
Matterhorn Blvd along Oregon Blvd to allow efficient use of the
imported water from Fish Springs Ranch. They will put the
improvements to Lemmon Valley Well #8 on hold indefinitely.

Churchill County

7/20/04
4/05
8/23/06
11/9/06

$3,667,667.54

Brown &
Caldwell/
V-Point

Milorad Stojicevic

Jan-08

The Sand Creek system is on-line. The tie-in of Jetway Chevrolet
and both West Star and Virginia MHPs are still pending.
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Lovelock Meadows
Phase 1

10/19/04
11/9/06

$2,806,284.99

Farr West

Ryan Collins

Jul-07

Phase 1 of this project was completed in July 2007. Final pay
requests are still pending the State Treasurer’s Office sale of bonds.

Nye Co for
Manhattan PER

10/19/04
11/3/05

$85,000.00

Day
Engineering

Samson Yao

Aug-07

The Pipe Spring borehole in the town of Manhattan was pump tested
in Aug 2007. Early test results indicate that this location may
produce water that meets the Safe Drinking Water arsenic
concentration requirements.

It appears that the final project will be funded by the County and the
USDA-RD. Although solicited, Nye County did not send in a renewal
request to keep Manhattan on the Priority List. This is a requirement
for grant funding consideration per NAC 349.475 1. (c).

Golconda GID

1/27/05

$956,478.75

Farr West

Becky Trigg

Jan-08

A&K began construction in Nov 2007. All pipeline in town and the
transmission main and PRV from the new tank site are complete.
The project was shut down by the owner pending the availability of
grant reimbursement funds from the AB-198 program. Work on the
tank is expected to begin in April 2008 with completion in June 2008.

Washoe Co for
Spanish Springs

1/27/05

$4,000,000.00

Washoe
County

TBD

May-07

The Phase 1A sewer project is complete and 171 homes have
abandoned their septic systems and connected to the new sewer line
to date.

Virgin Valley Water
District

1/27/05

$2,000,137.00

Bowen, Collins
& Associates

Mike Winters

Mar-08

The Scenic reservoir construction is complete from Well No. 30 to the
distribution system. The new coagulation-filtration arsenic treatment
facilities for the 2 Bunkerville plants were redesigned to include lined
infiltration ponds to handle the backwash water. VVWD recently
awarded the construction contract to MMC. The 3 Mesquite
treatment plants will be built first and are in progress. The 2
Bunkerville treatment plants will be constructed after the Mesquite
plants are completed. These 2 facilities have partial funding from the
state grant program

Douglas Co for
Sheridan Acres

4/27/05
3/14/07

$1,632,119.63

Douglas
County

Ron Roman

Sep-07

The well, well house, and CO2 stripper, new storage tank, and
service connections/meters are complete and on-line. Final pay
reguests are still pending the State Treasurer’s Office sale of bonds.

Goldfield Arsenic
Feasibility Study

8/04/05

$29,750.00

Lumos

Lori Dunn

Jul-07

Treatment and non-treatment options were investigated. Three pilot
tests, one bench test, and one computer simulation were completed.
A PER is now complete and Goldfield is seeking funding for a
construction project for arsenic treatment.

Metropolis Irrigation
District

1/25/06

$489,467.40

Dyer
Engineering

Vernon Dalton

Jun-07

Engineering design and environmental and cultural assessment for
BLM permitting is currently in progress. Easements for the roadway
alignment are currently being pursued.

The District provided a response to Board questions regarding the
project. A report on the condition of the existing structure after the
Wells earthquake is also included. See attached Item 3.
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Douglas Co for Cave
Rock

1/25/06

$476,089.25

Douglas Co

Ed Mason

Sep-07

Construction of the new storage tank is complete and the tank is on
line. Final pay requests are still pending the State Treasurer’s Office
sale of bonds.

Moundhouse PER

5/3/06

$12,750.00

Farr West

Mike Workman

Staff is awaiting copies of the final PER. No further updates have
been received.

Beatty Arsenic PER

5/3/06

$51,850.00

Farr West

Jim Weeks

Water samples have been taken to get additional data on water
quality. Arsenic treatment system vendors have been contacted in
order to determine the feasibility of pilot testing. A bench test was
run on the water and results are pending. Well EW4 is back on line
and pilot testing at this well is expected to begin in the spring of 2008.
No further updates have been received.

Yerington Arsenic
PER

5/3/06

$47,600.00

Farr West

Dan Newell

Sampling of 4 city wells was completed. Pilot testing began in April
2007 and complete. The pilot testing included pH adjustments and a
media switch to determine effects on arsenic removal. Staff is
awaiting copies of the final PER. It does not appear that Yerington
will seek state grant funding for the construction of arsenic treatment
facilities. No further updates have been received.

Pershing Co Water
Conservation District

5/3/06
9/20/07

$3,956,282.50
$3,663,021.45

Farr West
&
Dyer
Engineering

Bennie Hodges

Feb-08

The Board awarded additional grant funding at the Sept 2007 Board
meeting for the construction of a new Rogers Dam. The dam
construction started in Nov 2007 and is being done by Q&D
Construction. Cash flow issues due to the lack of grant
reimbursement funding may result in late penalties from the
contractor; however, work is continuing.

Kingston GID

5/3/06

$2,726,309.70

Day
Engineering

Shannon Thiss
Dean Day

Oct-07

The pipeline and appurtenances are now complete and on-line.
Problems with the new service interconnections resulted in a need to
rework 72 service lines. This work is due to be completed as soon as
the ground thaws. A final project walk-through and close out is will
follow this rework.

Pershing Co for the
Town of Imlay

8/23/06

$563,993.96

Farr West

Celeste Hamilton

Jul-06

Engineering design has been approved by the BSDW. NDOT
permitting is complete. A pre-bid conference occurred on 2/28/08
with bids scheduled for opening on 3/20/08. Some items necessary
for well improvements identified on the July 2007 sanitary survey will
also be addressed.

Although NDEP sent a request for a renewal letter as required by
NAC, Pershing County did not send in a renewal request to keep
Imlay on the Priority List. Being on the priority list is a requirement for
grant funding consideration per NAC 349.475 1. (c).

Stagecoach GID

8/23/06

$2,210,089.19

Nichols
Consulting

Lynn Arndell

Jan-08

A final project walk-through occurred on 1/29/08. The new tank and
transmission line are on-line. Final pay requests are still pending the
State Treasurer's Office sale of bonds.

Page 4 of 5




PROGRESS REPORT ON OPEN PROJECTS

March 2008

GRANTEE

DATE
APPROVED

GRANT
AMOUNT

ENGINEER

OWNER'’S

REPRESENTATIVE

LAST
STAFF SITE
VISIT

PROGRESS

LVVWD for
Searchlight

8/23/06

$2,536,522.34

LVVWD

Shweta Bhatnagar

Aug-07

All four exploratory wells are now complete to 1000-ft. Results of the
air-lift testing are being analyzed to determine which two wells will
become production wells to replace S1 and S2. The remaining two
holes will become monitoring wells. An approved EA was required by
the BLM prior to exploratory drilling and another EA is now required
by the BLM for construction of production wells, pipeline, and
appurtenances. With long approval time from the BLM, construction
of the new production wells is not expected to begin until
approximately December 2008 or later.

Gabbs PER

3/14/07

$25,925.00

Day
Engineering

Samson Yao

Blending of new source water is thought to be a possible method to
eliminate the fluoride issues and avoid treatment. Two wells were
pump tested to determine potential water quantity and quality. The
well at the airport could not be pumped.

Although NDEP sent a request for a renewal letter as required by
NAC, Nye County did not send in a renewal request to keep Gabbs
on the Priority List. Being on the priority list is a requirement for grant
funding consideration per NAC 349.475 1. (c).

Topaz Ranch
Estates

3/14/07

$1,471,452.01

TEC

Bill Maher

Engineering design for the new well and pipeline are in progress.

Although NDEP sent a request for a renewal letter as required by
NAC, Topaz Ranch Estates did not send in a renewal request to
remain on the Priority List. Being on the priority list is a requirement
for grant funding consideration per NAC 349.475 1. (c).

Lyon Co Utilities for
Crystal Clear

9/20/07

$2,663,635.00

Farr West

Mike Workman

Oct-07

Design is in progress. The BLM permit has been obtained and the
NDOT permit is in process. Two private easements are still required
along Hwy 95A. The engineer is breaking the design into sections:
1) Hwy 95A alignment, 2) Fox Lane alignment, 3) storage tank, and
4) distribution main and work within the service boundary.

Lovelock Meadows

12/13/07

$3,000,000.00

Farr West

Ryan Collins

The Phase 2 project was approved by the Board on December 13,
2007.

Although NDEP sent a request for a renewal letter as required by
NAC, Lovelock Meadows Water District did not send in a renewal
request to remain on the Priority List. Being on the priority list is a
reqguirement for grant funding consideration per NAC 349.475 1. (c).

Moapa Valley

12/13/07

$4,000,000.00

Bowen Collins

Brad Huza

Mar-08

Design was approved by the BSDW and construction bidding was
completed with Wiser Construction being awarded the contract. Bids
came in approximately $800,000 under engineering estimates.
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